

2006, hösten																		
Startdag för körning	4 sep	11 sep	18 sep	25 sep	2 okt	9 okt	16 okt	17 okt	23 okt	30 okt	6 nov	13 nov	20 nov	27 nov	4 dec	8 dec	11 dec	18 dec
Vecka	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51		
RING		Ne <sup>+</sup> MD Start, brus-tålighet, extraktion	.... W.G., M.L.	Sc <sup>+</sup> , Ba <sup>+</sup> ,.. S.M.	Ne <sup>6+</sup> R.S.	p <sup>+</sup> H.S., Gastarget	p <sup>+</sup> Electron heating m. TSL					Sc <sup>+</sup> , Ba <sup>+</sup> ,.. S.M.	Si <sup>10+</sup> R.S.	NEGIS montering och tester. Ev trpt.	H <sup>-</sup> MD Kylv o deceleration	Si <sub>2</sub> , FCl, Mol <sup>+</sup> M.L., D.H.		
ECR		Ne <sup>7+</sup> Kapillärer?			Ne <sup>6+</sup> R.S.	Ne <sup>7+</sup> Kapillärer	Ne <sup>7+</sup> Kapillärer						Si <sup>10+</sup> R.S.					
INIS																		

EURISOL week