

### Körschema för CRYRING-anläggningen 2:a halvåret 2007

2007, hösten																
Startdag för körning	3 sep	10 sep	17 sep	24 sep	1 okt	8 okt	15 okt	22 okt	29 okt	5 nov	12 nov	19 nov	26 nov	3 dec	10 dec	17 dec
Vecka	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51
RING	He <sup>2+</sup> Gastarget	He <sup>2+</sup> Gastarget		Si <sup>10+</sup> R.S.		para-H <sub>3</sub> <sup>+</sup> Mol.	MD	Laser S.M.	<b>Kylvattenavstängning</b>				3-at. mol RDT	Div. mol. W.G.	C <sup>5+</sup> R.S.	MD
ECR	He <sup>2+</sup> Gastarget	He <sup>2+</sup> Gastarget		Si <sup>10+</sup> R.S.	Ne <sup>7+</sup> Kapillärer	Ne <sup>7+</sup> Kapillärer							Ne <sup>7+</sup> Kapillärer	Ne <sup>7+</sup> Kapillärer	C <sup>5+</sup> R.S.	
			EURISOL week		A semester							Betabeams Paris, må	SC, Caen, to			